Rpt-ID: RCPESPRJ

User: vepps

Contract ID:

B14572-13-000-0

Georgia

Department of Transportation

Estimate Summary By Project

Estimate Number:

0001

Pay Period:

Date: 02/04/2014
Page 1 of 3

Contract Location: Time Allowed: Days
KINGSLEY CHARTER ELMENTARY SCHOOL. Elapsed Calender Days: Days
Percent Time: 38.26
District: 7 Area: 01
Contractor:

MATRIARCH CONSTRUCTION CO., INC. Date Let: 05/17/2013

P. 0. BOX 91816 Date Awarded: 05/31/2013
Date Contract Executed: 07/02/2013
Date Notice to Proceed: 07/09/2013

ATLANTA GA 30364-1816 Date Work Began: 01/13/2014

Phone: Date Time Stopped: 00/00/0000

Date Accepted: 00/00/0000

Escrow Agent: Adjusted Completion Date: 12/31/2014

Surety Co: AMERICAN SOUTHERN INSURANCE CO.

Current Contract Amount $331,645.34 Counties:

Original Contract Amount $331,645.34 DeKalb

Funds Available $284,268.45

Percent Complete 14.29%

Project Current Original Project Percent Project
Number Project Amount Project Amount Funds Available | Complete Payable
0010016 $331,645.34 $331,645.34 $284,268.45 14.29% $47,376.89

Chief Engineer

07/09/2013
to 01/31/2014



Rpt-ID: RCPESPRJ Georgia Date: (2/04/2014

User: vepps Department of Transportation Page 2 of 3
Estimate Summary By Project

Contract ID: B14572-13-000-0 Estimate Number: 0001 Pay Period: 07/09/2013
to 01/31/2014

Project Number: 0010016 KINGSLEY CHARTER ELEMENTARY SRTS IN DUN'

Federal State Project Number: 0010016

Total to Date Prev to Date This Estimate
Participating $47,376.89 $0.00 $47,376.89
Non-Participating $0.00 $0.00 $0.00
Total Earnings $47,376.89 $0.00 $47,376.89
Stockpiled Materials $0.00 $0.00 $0.00
Gross Earnings $47,376.89 $0.00 $47,376.89
Payment Adjustment 1 $0.00 $0.00 $0.00
Payment Adjustment 2 $0.00 $0.00 $0.00
Payment Adjustment 3 $0.00 $0.00 $0.00
Other Adjustments $0.00 $0.00 $0.00
Retainage $0.00 $0.00 $0.00
Escrow Amount $0.00 $0.00 $0.00
Securities Encumbered $0.00 $0.00 $0.00
Liq Dam/Incent/Disincent $0.00 $0.00 $0.00
Total: $47,376.89 $0.00
$47,376.89

Total Payable:



Rpt-ID: RCPESPRJ Georgia

User: vepps Department of Transportation
Estimate Summary By Project

Contract ID: B14572-13-000-0 Estimate Number: 0001

Date: 02/04/2014
Page 3 of 3

Pay Period: 07/09/2013
to 01/31/2014

Project Number 0010016

Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: 0010 ROADWAY
0005 150-1000 TRAFFIC CONTROL - LS 1.000 .000
16000.000 .250
.250 $4,000.00 $4,000.00
0010016
0010 210-0100 GRADING COMPLETE - LS 1.000 .000
136173.330 .250
.250 $34,043.33 $34,043.33
0010016
0029 171-0010 TEMPORARY SILT FENCE, TYPE A LF 600.000 .000
1.100 450.000
450.000 $495.00 $495.00
0035 441-6022 CONC CURB & GUTTER, 6 INX 30 IN, TP 2 LF 2,559.000 .000
10.500 800.000
800.000 $8,400.00 $8,400.00
Category Amount: $46,938.33 $46,938.33
Category Number: 0020 EROSION CONTROL
0050 643-8200 BARRIER FENCE (ORANGE), 4 FT LF 167.000 .000
0.680 167.000
167.000 $113.56 $113.56
Category Amount: $113.56 $113.56
Category Number: (0030 DRAINAGE
0085 167-1500 WATER QUALITY INSPECTIONS MO 17.000 .000
325.000 1.000
1.000 $325.00 $325.00
Category Amount: $325.00 $325.00
Project Total Amount: $47,376.89 $47,376.89



